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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information, and it 
provides the status of the Department’s projects allocated in Fiscal Year (FY) 2005-06 and  
FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) allocated 410 State 
Transportation Improvement Program (STIP) and State Highway Operation and Protection Program 
(SHOPP) projects on the State Highway System, and as of September 21, 2006, over 335 projects 
totaling $2.10 billion have been awarded.  Bids for 23 projects have been opened and should be 
awarded soon; nine bids were rejected, and the projects will be re-advertised; and 14 projects have 
tentative bid openings. Funds for 29 projects have been allowed to lapse.   
 
In FY 2006-07, the Commission has allocated 76 STIP and SHOPP projects on the State Highway 
System, and as of September 21, 2006, seven projects totaling $340 million have been awarded.  The 
remaining projects are on track for award. 
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction within 
six months. 
 
Starting with July 2006 allocations, projects will be subject to Resolution G-06-08 (adopted June 8, 
2006), which formalizes the condition of allocation that requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires that projects that are not 
awarded within four months of allocation be reported to the Commission. 
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FY 2005-06 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse  

 
 

Awarded 
Projects 
X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 64 $   722,927 60  4 $992,115  0 43 48 

August 2005 61 $   251,836 57  4 $286,020  0  41 45 

September 2005 49 $   200,701 47 1 $229,831 1 38 45 

November 2005 34 $   309,215 25 6 $106,659 3 24 15 

December 2005 20 $     20,893 17 2 $11,832 0 13 16 

February 2005 30 $   228,399 24 6 $233,962 0 23 24 

March 2005 20 $     63,102 19  0 $55,213  0  17 18  

April 2005 18 $     22,900 16 1 $21,877 0 13 13 

June 2005 114 $   399,374 70 5 $162,333 23 70 70 

TOTAL 410 $2,219,347 335 29 $2,095,608 27 282 294 

 
 

FY 2006-07 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
 

Awarded 
Projects 
X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 82 $205,676 48 0 $50,438 4 7 7 
September 2006 57 $319,798 0 0 0 0 0 0 

TOTAL 139 $525,474 7 0 $50,438 4 7 7 

 
Note: 1. Above dollar totals for awarded projects are project allotments, including G-12 and supplemental funds. 

2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
3.  FY 2006-07 table includes projects with financial contribution only, Department delegated safety and emergency projects. 
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FY 2005-06 Project Allocation Status 
 

 
PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

4776 03-0A4104 Pla-49 Operational 
improvements 

29-Sep-05 31-Dec-06 (1) $5,260,000 Bid opening 10/25/06. 

3321A 
3321B 
4205A 

06-382934 
06-321504 
06-3829U4 

Kin/ Ker 
41 

 

New alignment 3-Nov-05 30-Nov-06 (1) $33,469,000 Bids opened. 

0077E 08-474104 Riv-91 Planting and 
irrigation 

3-Nov-05 30-Nov-06 (1) $2,274,000 Re-adv. 9/18/06. 
Bid opening 10/26/06. 

5131 12-079304 Ora-L5804 Maintenance 
station 

3-Nov-05 30-Nov-06 (1) $4,441,000 Re-adv. 8/21/06 
Bids opened 9/28/06. 

0702C 04-246804 SM-VAR Maintenance 
vehicle pullout and 
access gates 

15-Dec-05 31-Dec-06 (2) $2,430,000 Re-adv. 10/30/06. 
Bid opening 11/28/06. 

5702B 03-1C9724 Pla-267 
 

Water quality 
drainage 
improvements 

16-Mar-06 31-Mar-06 (3) $3,253,000 Bids rejected - re-advertise. 

6651 02-328024 Sha-273 Realign and shift 
downtown couplet 

27-Apr-06 27-Oct-06 $2,281,000 Bids rejected - re-advertise. 

3009 02-359901 Sis-97 Pavement rehab 8-Jun-06 8-Dec-06 $8,534,000 Bids opened. 

3087 02-377801 Plu-70 Rehab safety 
roadside rest area 

8-Jun-06 8-Dec-06 $3,270,000 Bids opened. 

5979 03-0E7301 Sac-16 Install traffic signal 8-Jun-06 8-Dec-06 $375,000 Bids opened. 

0142G 03-290901 Pla-28 Water quality 
highway 
improvement 

8-Jun-06 8-Dec-06 $2,400,000 Bids opened. 

6905 03-2E1201 Sac-99 Construct auxiliary 
lanes 

8-Jun-06 8-Dec-06 $5,900,000 Bids opened. 

5084 03-2E6601 Pla-80 Pavement rehab 8-Jun-06 8-Dec-06 $3,343,000 Bids opened. 

5980 03-4C2901 Sac-16 Widen intersection 8-Jun-06 8-Dec-06 $3,000,000 Bids opened. 

0004B 04-0A8001 Ala-Var Install overhead 
sign 

8-Jun-06 8-Dec-06 $5,305,000 Bids opened. 

8208A 04-0C8301 Sol-505 Pavement rehab 8-Jun-06 8-Dec-06 $22,600,000 Bids opened. 

0693F 04-0C9501 SM-101 Pavement rehab 8-Jun-06 8-Dec-06 $14,600,000 Bids opened. 

0770B 04-281111 Son-101 Operational 
improvements 

8-Jun-06 8-Dec-06 $3,200,000 Bids opened. 

1066 04-287611 SM-Var Upgrade overhead 
signs 

8-Jun-06 8-Dec-06 $3,422,000 Bids opened. 

0116K 04-4C3001 Sol-12 Pavement rehab 8-Jun-06 8-Dec-06 $750,000 Bids opened. 

1851 05-0N8101 SLO-46 Pavement rehab 8-Jun-06 8-Dec-06 $3,103,000 Bids opened. 

5355 06-407201 Mad-99 Modify 
interchanges 

8-Jun-06 8-Dec-06 $4,200,000 Bids opened. 

3878 07-4L3301 Ven-23 Install traffic signal 8-Jun-06 8-Dec-06 $200,000 Bids opened. 

3880 07-4L5201 LA-118 Install drainage 8-Jun-06 8-Dec-06 $250,000 Bids opened. 

0259G 08-0G6801 SBd-395 Pavement  rehab 8-Jun-06 8-Dec-06 $1,736,000 Bids opened. 

791 11-072801 SD-78 Pavement rehab 8-Jun-06 8-Dec-06 $8,850,000 Bids opened. 

0019U 11-165731 SD-78 Bridge widening 8-Jun-06 8-Dec-06 $4,000,000 Bids opened. 

4764A 12-0C5501 Ora-133 Pavement rehab 8-Jun-06 8-Dec-06 $1,143,000 Bids opened. 
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PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

2564 12-0E7401 Ora-5 Extend lane 8-Jun-06 8-Dec-06 $4,507,000 Bids opened. 

 06-293301 Mad-99 Convert 4 lane 
expressway to 6 
lane freeway and 
construct 
interchange 

8-Jun-06 8-Dec-06 $58,500,000 Bid opening 10/11/06. 

7213 10-3A1201 SJ-5 Extend lane 8-Jun-06 8-Dec-06 $8,511,000 Bid opening 10/18/06. 

4434 12-056211 Ora-90 Construct grade 
separation 

8-Jun-06 8-Dec-06 $39,120,000 Bid opening 10/19/06. 

0151G 08-384201 SBd-10 Install traffic 
monitoring system 

8-Jun-06 8-Dec-06 $10,837,000 Bid opening 10/26/06. 

0090L 06-342441 Fre-180 Highway planting 8-Jun-06 8-Dec-06 $4,056,000 Bid opening 10/3/06. 

A0119Y 05-282811 SB-150 Highway planting 
mitigation 

8-Jun-06 8-Dec-06 $248,000 Bid opening 11/1/06. 

4228 12-043211 Ora-74 Widen lanes and 
add shoulder 

8-Jun-06 8-Dec-06 $40,440,000 Bid opening 11/30/06. 

0089B 06-342341 Fre-180 Highway planting 8-Jun-06 8-Dec-06 $1,760,000 Bid opening 10/17/06. 

2928 03-1A97W1 Col-20 Widen and passing 
lanes 

8-Jun-06 8-Dec-06 $3,404,000 Bid opening 11/14/06. 

0700B 04-264201 SM-101 Add auxiliary 
lanes, reconstruct 
overcrossing add 
ramp metes 

8-Jun-06 8-Dec-06 $38,848,000 Bid opening 11/28/06. 

0163E 01-411801 Men-20 Realign curve and 
widen shoulder 

8-Jun-06 8-Dec-06 $2,620,000 Bids rejected – re-advertise. 

6216 03-1E7701 Sac Pavement rehab 8-Jun-06 8-Dec-06 $1,000,000 Bids rejected – re-advertise. 

4748Y 05-474811 SB-101 Highway planting 
mitigation 

8-Jun-06 8-Dec-06 $778,000 Bids rejected – re-advertise. 

582 11-266801 Imp-186 Pavement rehab 8-Jun-06 8-Dec-06 $595,000 Bids rejected – re-advertise. 

6201 06-476301 Ker-58 Install signal and 
left turn 
channelization 

8-Jun-06 8-Dec-06 $765,000 Tentative bid opening. R/W 
cert upgrade target 11/1/06. 

0482R 07-1294V1 LA-60 Construct HOV 
lanes 

8-Jun-06 8-Dec-06 $29,905,000 Tentative bid opening.  
R/W cert target 9/22/06. 

2223 07-188501 LA-134 Modify interchange 
and construct new 
ramps 

8-Jun-06 8-Dec-06 $31,194,000 Tentative bid opening.  
R/W cert upgrade target 
9/30/06. 

 
 
(1) Extended deadline approved on April 27, 2006 (Waiver-06-16). 
(2) Extended deadline approved on June 8, 2006 (Waiver-06-23). 
(3) Extended deadline approved on September 7, 2006 (Waiver-06-34). 
 


